‘CIC#: 99EPA  SUPERFUND
Billed Date: 04-Sep-2012
Customer Order Number DW36957718

Mission Assignment No:

RARITAN BAY SLAG 328687 BZ796

EPA 633
D.O. Voucher No. BU. Voucher No. Bill No.
27059498
Partial # 34

Billed Office (Mall To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE :
26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Bllled Accounting Classification

6868 X 8145.0000 2009 00 0000 00000000000 00000

Line Item Moa

01-Aug-2012 Thry 04-Sep-2012

' Description

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Paid By Check No.

$68,654.57

Collection Vou. No.

e s 4 4 4 4 & 4 ¥ & ¥ & v 4

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification
96 NA X 3122.0000 G5 08 2416 868 012718

e O T R A A S I S A A

Accounts Of

Facility: Raritan Bay Slag
A/ICl.  DW96957718-01-1
RPM: Tanya Mitchell
Date: 9/26/12

P R R R I B S A

96231

Eald No

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

1
1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR LABOR

CCRP3 CERTIFICATION

SUPERFUND MSS
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS

Subtotal:

Page 1of 1

-+

|
|

.
.
«
-«
-
.
..
.
[
'
-
-
.
.

> v @ e

$68.654.57

Amount

$59,508.00
52.585.91
$1,915.20
$570.50
$4,074.98

-

$68,654.57

Total Billed Amount:

Less Partial Amount Paid:

°| CERTIFY THAT THE ABOVE ARTICI.FS WERE DEUYERED AND OR
THE SERVICES PERFORMED AS STATED AND THA1 THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY iNOV,LZDGE. AND

Payment Due Date: 04-Oct-2012

Pay This Amount:

$68,664.57
$0.00
$68,654.57

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED.”
NG G

DATE

Nedvne. <

~

AN

Funds Authorized: $5,351,997.00
Total Billed Amount: $5,040.835.40
Prev Billed Amount: $4,972.180.83
Current Billed Amount $68,654.57
Total Flux Billed: $0.00

Prev Flux Billed: $0.00
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services perfonned as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

Date:

. Authorized Administrative or Certifying Officer

DA Form 4445-R
Aoproved by Treasury For Use In Lieu of SF 1080

payment requested is approved and should be paid as indicated.
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mefcri2.1.14 099

99BPA

YANSAS CITY DISTRICT

AARITAN BAY SLAG, NJ

1A Number: 0N96987718

‘1O0NTHILY RBPORT POR AUGUST 2012

PROGRBSS RBPORT

Page: 141
Date: 08-SBP-2012
Time: 08:55:14

Revised Reimbursable

Direct Pund Cite

1
1A Totals |
| (96X2122) (96X2122) |
5 et E e rr T T P P E PP LA L LR LR L LR et |
| STATEMBENT OF CMAROBS POR PBRIOD: |
] !
| !
{ Total Pundg Rutborised: 5,251, 997.00 $0.00 $5,251,997.00 |
| |
| |
{ Less Total Bxpenditures: (-) $5,040,029.40 $0.00 $5,040,025.40 I
| bees Ondellvered Orders: (-) $272,240.99 $0.00 §272,240.98 |
| Less Commltments: (-) $12;641.68 $0.00 $12,841.68 |
e e e et DL b iy |
| i
| |
| Punde Available Balance: $25,076.94 $0.00 $25,078.94 I
L 3
¥
| BILLING ACTEVITY (96X2122):
| .............................
Bill Number: 27059498
Punds Bxpended During Report Period: $68, 654 .57

Total Billed to Date:

DIRECT PUND CITB PAYMBNTS:

Punds Bxpended During Report Period:

Total Bxpended to Date:

$5,040,825.40

$0.00
$0.00
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Page: 142
pate: 06-SBP-2012

Time: 08:55:14

PR(XJRBSS RBPORT
KANSAS CITY DISTRICT

RARITAN BAY SLAO, NJ
1A Number: DN96957718

3111 Number: 27059498
8411 Invoice Date: D4-8BP-2013

Monthly Billing Amount {(96X2122): $68,654.57
Monthly Direct Pund Cite contract Cost{e8X8145): $0.00

Costs for Prior Month's Project Coats
Budget Categories Current Month Swmary to Date
a Personnel $2,655.19 $98,054.61 $100,709.80
b Pringe Benefits $1,419.77 $52,572.52 $52,992.29
¢ Travel §0.00 $9,424.28 $9,424.28
d Bquipment . $0.00 $0.00 $0.00
e Supplies . $0.00 $0.00 $0.00
£ Procurement $59,508.00 $4,662,420.02 $4,721,928.02
g Construction $0.00 $0.00 $0.00
l"l other $2,585.91 . $57,242.51 $59,828.42
i Total Direct Cbarges 3 $66,168.87 $4,879,722.94 . $4,945,892.81
j Total Indirect Charges $2,485.70 $92,456.89 $94,942.59
k TOTAL $68,654.57 $4,972,180.82 $5,040,825.40
LABOR BRBAKODT POR MONTN:
Individual ‘Location Punction Hours Labor Amount
JUSTIN COPBR KANSAS CITY DISTRICT CONTRACT SPRCIALIST 4.00 $442.51
AMY DARPINIAN KANSAS CITY DISTRICT CHEM1ST 8.00 $524.77
KRISTINB M STBIN KANSA-S CITY DISTRICT BNVIRONMBNTAL BNOINBBR (PR 15.25 $1,790.55
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR EREAKODT POR MONTE:

DBLOS C. HMALTBRMAN
KRISTEN M METCALP
BRADLEY J HRIOHT
ROBERT M PBENDER, JR
LORI L VOLLINK .
3C0TT B YlODNO

TOTAL LABOR:

Location

KANSAS
KANSAS
KANSAS
KANSAS
KANSAS
mSAS

CITY D1STRICT
CITY DISTRICT
CITY DISTRICT
CITY DISTRICT
CITY DISTRICT
CITY DISTRICT

SUPBRVISORY CONTRACT SPBCI

SBCRETARY {OA)
CONTRACT SPECIALIST
HTRM PROJECT HAKAOER
CIVIL ENOINBER
PROORAH MANAOER

PROORBSS RBPORT

62,

15

86, 560.

page: 143
pate: 06-3BP-2012
Time: 08:55:14



Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site ~ NJN000206276 | Phase: | Remetlial igation ~ Original IAG |

Bill No.: | 27059498-34 | IAG No.: | DW9695771801(BZ796) | |AG Expiration Aug 2016

Reporting | From: To: EPA RPM . USACE PM

Period: 01-Aug-12 04-Sep-12 Tanya Mitchell | Kristine Stein

Work Perfonned

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remfedial .
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W12DQ-08-1)-0018, Task Order 0018:
e  Completed draft mailing list
e Revised SLERA Addendum .
e Began revisions to Final FS based on new PRGs
e Assisted EPA with GW information and reclassification

WMeetings Planning calls (8/8, 8/15, 8/16, 8/20, 8/22, 8/27, 8/29) with Tanya Mitchell, EPA, to discuss project status, status

of documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss
project status, status ofidocuments and data, and planning short-term scheduled tasks.

Key e none '

Mtlestones

Completed

Projected Work

Narrative USACE Vill:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
¢ Submit Final Revised FS Report
e  Submit Final SLERA Addendum
e Provide support for CAG meetings
e Provide support for Proposed Plan
e Submit remaining CDs for Administrative Record

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges ofithe week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.

Key e Submit Final Revised FS Report :

Mestones

Issues

Technicak None

Schedule: None at this time.

Fundting. None at this time

10F2
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Progress Report for EPA Region |l ~ Raritan Bay Slag Site ~ Remedial Investigation '
Expenditures: USACE - Please see attached '

Obligations Plan (FY40)

¢  Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

¢ Funding - Modification | negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field worl/treatability study) negotiated for $1,636,002. This is fullly finded.

¢ Funding — Modification 3 (complete R1 field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063.977. No longer able to add funds to this task order. Some work will be transferred to new task order.

¢ Funding — new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP
and ROD related tasks. :

Scope of Wotk Summary

The Raritan Bay Slag Site (*Site™) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a

1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake

Creek inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and

~green” remedial technologies, community involvement activities, and site security support.

Project Development Team
flen Stelly _|Program Analyst 16-389-3354 IVollink _ o Project Engineer _ [816-388-3554
Darpinian Amy _ |Project Chemist 816-389-3897 [Brink _[Brad Pioject Geologist |818-389-3883
Stein ' [Kristine JUSACE Project Manager _[816-389-3172_[Fiuber KrisAnn__[Contradting Officer__[815-389-3766
\E ECTRONI
\! A\ September 17, 2012
Kfistine Stein, Projecf Manager Date

8i6-389-3172
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